Project Plan

Project period: 16 Oct 2026 to 23 Oct 2026 (solo project)

Phase	Work	Status
1. Ideation	Problem statement, module selection	Done
2. Requirements	Functional and technical requirements	Done
3. Design	Architecture, data flow, API design	Done
4. Environment setup	Python venv, requirements, React app, repo	Done
5. Development	Food recognition, freshness, hygiene, smart kitchen, meal planner	Done
6. Model improvement	Own-photo evaluation, confidence threshold tuning	Done
7. Testing	Own-photo evaluation, threshold sweep, API checks	Done
8. Documentation and demo	Report, user guide, demo video	Done